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January 21, 2005 
 

 
Ms. Janet Kerley 
PPC/CDIE 
U.S. Agency for International Development 
Ronald Reagan Bldg., RRB 6.07-0l7 
Washington, D.C. 20515-6701 
 
Dear Ms. Kerley: 
 
 In accord with the requirements of the USAID Evaluation IQC (Contract No. AEP-I-00-
00-00023-00) in Section D.3, I am sending you two reports for the quarter ending December 31, 
2004. 
 

 First, the Quarterly Performance Monitoring Report (PMR), and  
 

 Second, the Quarterly Financial Report. 
 

 As of the end of the reporting period, Development Associates had been awarded and 
implemented 63 task orders under the Evaluation IQC.  The status of each is noted in the 
attached reports. 
 
       Sincerely,  
             

        
Jack Sullivan 

       Executive Associate 
 
JS:nr 
 
cc: Erika Eam, USAID/Contracting Office (Email:  EEam@usaid.gov) 
 Dr. Malcolm Young, DA Technical Manager 
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EVALUATION IQC 
PERFORMANCE MONITORING REPORT (PMR) 

First Quarter, FY 2005 
 
 
TO:    Ms. Janet Kerley, CTO, USAID 
 
FROM:   Jack Sullivan, Development Associates 
 
RE:    USAID Evaluation IQC (#AEP-I-00-00-00023-00) 
 
DATE:   January 21, 2005 
 
A. NEW (PREVIOUSLY UNREPORTED) TASK ORDERS  

 
During the reporting period Development Associates was awarded three new task orders, as 
follows: 
 

 Bangladesh/Evaluation of the Agro-Based Industries and Technology Development 
Project (ATDP).  Contract No. AEP-I-00-00-00023-00, Project (ATDP), Phase II, Task 
Order No. 855, Period of Performance:  12/21/04 - 2/25/05, Amount: $$109,649.  

 
The ATDP Project has been USAID’s vehicle for assisting and promoting agribusiness 
development in Bangladesh.  Technical assistance has been provided to specific 
enterprises, key financial and non-financial support institutions, and to reform efforts to 
foster a legal and regulatory environment conducive to economic growth.  Targeted 
sectors included poultry, horticulture, grains, dairy/livestock, and fisheries.  Funded at 
$10 million from USAID with $25 million in local currency, the project required an 
evaluation early in 2005.  Following a competition under the Evaluation IQC, 
Development Associates was awarded the assignment.  We provide two expatriate 
economists with both evaluation and Bangladesh experience, one from our partner 
Nathan Associates.  They team with two Bangladeshi professionals provided by a local 
firm, HB Consultants Ltd.  During four weeks in Bangladesh, the team will review 
documents, interviewed dozens of stakeholders and conducted numerous field visits.  
Their findings, conclusions and recommendations should tell the Mission a great deal 
about the success of ATDP II and lay the groundwork for follow-on programs. 
 
Problems Encountered and Remedial Action:  The project is just beginning. 
 
The Client Reference: McDonald Homer, Cognizant Technical Officer.  Telephone:  
(880-2) 884-700.  E-mail:  mhomer@usaid.gov.  Joseph T. McGee, Contracting Officer.  
Telephone:  (880-2) 884-700.  E-mail:  jmcgee@usaid.gov. 
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 Egypt/Mid-term Evaluation of the Information Communication Technology (ICT) 
Project.  Contract No. AEP-I-00-00-00023-00, Task Order N0. 854, Period of 
Performance:  11/19/04 - 2/15/05, Amount: $154,218. 

 
In 2002, USAID/Cairo initiated a major new project designed to improve Egyptian 
business competitiveness through increased technology adoption in both the public and 
private sectors by providing technical assistance, training, grants and commodity 
procurement.  There were three elements:  General Dynamics was awarded a $28.2 
million contract, expiring in 2007, to provide technical assistance.  Training was a 
discrete component budgeted at $2.68 million and managed directly by USAID.  A third 
component involving policy work through the U.S. Department of Commerce was 
budgeted at $814,000.  Following a successful competition under the Evaluation IQC, a 
team of three specialists from Development Associates went to Egypt to provide the 
Mission with a mid-term assessment of the project.  The team 1) evaluated the actual 
performance against the contract tasks, 2) identified areas no longer relevant or essential 
because of changed circumstances, 3) recommended new tasks to be added by the 
contractors because they are deemed relevant by stakeholders, and 4) identified needs not 
included in the original design.  The team, which was composed of two ICT specialists 
and a communications lawyer, conducted literature reviews, interviewed key informants, 
and conducted site visits before authoring an evaluation report.  The report findings, 
conclusions and recommendations helped USAID/Cairo set the project course for the 
ensuing years. 
 
Problems Encountered and Remedial Action:  None to date. 
 
The Client Reference:  Dennis Panther, Cognizant Technical Officer, Office of Economic 
Growth.  Telephone:  (011) 202-522-6670.  Email: dpanther@usaid.gov.  Deborah Sims-
Brown, Contracting Officer.  Telephone:  (202) 355-7371.  E-mail:  dsims- 

 
 Evaluation of the REDSO Africa Enhanced Regional Capacity to Improve Health. 

Contract No. AEP-I-00-00-0023-00, Task Order No. 853, Period of Performance:  
10/14/04 - 12/13/04, Amount: $126,416. 

 
Since 1995, USAID's regional office in Africa, called REDSO, has worked to strengthen 
and support an African-initiated, regional approach to addressing regional health issues. 
The strategy entailed advancing partnerships and networks among African institutions.  
Principal partners have been quality health organizations in Tanzania, Kenya and 
Uganda.  The USAID funding has been aimed at 1) improving the viability of regional 
partner organizations, 2) broadening their technical resource base, 3) expanding use of 
"better practices" information, and 4) enhancing a policy dialogue.  The current activity 
was initiated in 2001 for six years duration.  In 2004, seeking a mid-term assessment, it 
selected a team from Development Associates for the assignment.  Our team of three 
specialists were tasked with assessing progress to date on achieving project objectives, 
evaluating REDSO's management and coordination in working with African regional 
institutions, and determining program technical effectiveness in areas like health care 
financing and HIV/AIDS.  Following a pre-departure workshop run by the firm's 
evaluation experts, the team visited the field with stops in Tanzania, Kenya and Uganda.  
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They ultimately provided REDSO with a report that presented the results achieved, 
documented "lessons learned" and recommended regarding new and modified approaches 
the team believed would assist REDSO in achieving its objectives during the remaining 
three years of the activity. 
 
Problems Encountered and Remedial Action:  None to date. 
 

 The Client Reference: Vathani Amirthanayagam, Cognizant Technical Officer.  
Telephone:  254-20-862400, Ext 2321.  E-mail:  vamirthanayagam@usaid.gov.  Ms. 
Christine E. Lyons, Regional Contracting Officer.  Telephone:  254-20-862400, Ext. 
2359.  E-mail:  clyons@usaid.gov. 

 
B. COMPLETED TASK ORDERS 
 

 Georgia/Youth Assessment & Youth Activities Evaluation.  Contract No. AEP-I-00-
00-00023-00, Task Order No. 852, Period of Performance:  9/6/04 - 11/19/04, Amount: 
$74,941.  

 
Problems Encountered and Remedial Action:  No major problems. 
 
The Client Reference: Gary Bricker, Cognizant Technical Officer, Program and Project 
Support Office.  Telephone: 97-885) 215-1955.  E-mail:  gbricker@usaid.gov.  Gary V. 
Kinney, Contracting Officer. Telephone: (7-885) 215-1955.  E-mail:   

 
 Russia/Evaluation of USAID's Junior Achievement Russia (JAR) Program.  

Contract No. AEP-I-00-00-00023, Task Order No.851, Period of Performance:  8/18/04 -
11/15/04, Amount: $131,752.  

 
Problems Encountered and Remedial Action:  No problems reported. 
 
The Client Reference: Denis Korepanov, Cognizant Technical Officer, Telephone:  7-
095-728-5282.  Email: dkorepanov@usaid.gov.  David Brown, Contracting Officer, 
Telephone:  7-095-728-5282.  Email:  brown@usaid.gov. 

 
 Kosovo/Evaluation of the Independent Media Program (KIMP).  Contract No. AEP-

1-00-00-000023-00, Task Order, Period of Performance:  6/4/04 – 7/30/04, Amount:  
$72.200. 

 
The Client Reference:  Tina Grazhdani, Cognizant Technical Officer. Telephone:  (381-
38) 243-673.  E-mail:  agrazhdani@usaid.gov.  Urim Ahmeti, Contracting Officer.  
Telephone:  (381-38) 243-6773.  E-mail:  wahmet@usaid.gov. 

 
Problems Encountered and Remedial Action:  The report of this evaluation included 
some implicit criticism of the way in which U.S. funds had been spent and their apparent 
lack of impact.  While the U.S. implementing contractor did not find fault with the report, 
local employees at the Mission did.  They contacted the IQC CTO in USAID/W to 
express their concern.  Development Associates took the position that any deficiencies in 
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the report would be remedied.  Working closely with the Washington-based Evaluation 
IQC CTO and the newly-arrived D/G officer in Kosovo, we arrived at a solution that was 
acceptable to all parties. 

 
 Macedonia/Public Sector Finance Assessment.  Contract No. AEP-I-00-00-00023-00, 

Task Order No. 849, Period of Performance:  2/27/04 - 4/30/04, Amount: $$141,384.  
 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Bruce Gelband, RCO, Cognizant Technical Officer, Telephone: 
(380) 44-462-5678, Email:  bgelband@usaid.gov.  Geoffrey Minott, Cognizant Technical 
Officer, Telephone: (995) 32-778-540, Email:  gminott@usaid.gov. 
 

 Philippines/Evaluation of the Economic Governance Technical Assistance (EGTA).  
Contract No. AEP-I-00-00-0023-00, Task Order No. 848, Period of Performance:  3/4/04 
- 4/30/04, Amount:  $$78,176.  
 

 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Maria Theresa Robielos, Cognizant Technical Officer, Telephone: 
(632) 552-9800, Email: mrobielos@usaid.gov.  William E. Reynolds, Contracting 
Officer, Telephone:  (632) 552-9800, Email: wreynolds@usaid.gov. 

 
 Cyprus/Evaluation of USAID's Bicommunal Development Program (BDP).  

Contract No. AEP-I-00-00-00023-00, Task Order No. 27, Period of Performance:  2/4/04 
3/30/04, Amount: $213,002.  

 
Problems Encountered and Remedial Action:  The difficulties of moving between the 
Greek Cypriot and Turkish Cypriot zones plagued the team throughout its work.  In 
addition, one key team member left the group to take on a U.S. State Department 
assignment to help negotiate a settlement between the two sides.  We were able to replace 
him quickly with a U.S. expatriate living in Cyprus that Development Associates earlier 
had identified.  He carried on the work very well.  Despite these difficulties the 
evaluation proceeded successfully. 
 
The Client Reference: Nicholas Studzinski, Cognizant Technical Officer, E&E/ECA.  
Telephone: (202) 712-3181.  E-mail: nstudzinski@usaid.gov.  Karen Kolstrom, 
Contracting Officer.  Telephone: (202) 712- 0699.  E-mail: kkolstrom@usaid.gov. 

 
 Kosovo Evaluation of SME Development and Microfinance Programs.  Contract No. 

AEP-I-00-000-00023-00, Task Order No. 846, Period of Performance:  2/19/04 - 
4/16/04, Amount: $92,993.  

 
Problems Encountered and Remedial Action:  No problems.  Our Kosovo SME team 
and the Agricultural/Agribusiness team (see following) agreed with Mission on a single 
report. 
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The Client Reference:  Courtney Blair, Cognizant Technical Officer.  Telephone: (258) 
135-2000.  E-mail: cblair@usaid.gov.  Bruce Gelband, Contracting Officer.  Telephone: 
(380) 44-462-5678.  E-mail: bgelband@usaid.gov. 
 

 Kosovo Evaluation of Agribusiness and Agricultural Development Programs.  
Contract No. AEP-I-00-000-00023-00, Task Order No. 847, Period of Performance:  
2/19/04 - 5/30/04, Amount: $97,784.  

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Courtney Blair, Cognizant Technical Officer.  Telephone: (258) 
135-2000.  E-mail: cblair@usaid.gov.  Bruce Gelband, Contracting Officer.  Telephone: 
(380) 44-462-5678.  E-mail: bgelband@usaid.gov. 
 

 Kosovo/Evaluation of USAID Strategic Objective 3.1:  Restored Normalcy in Living 
Standards and Opportunities.  Contract No. AEP-I-00-00-00023-00, Task Order No. 
845, Period of Performance:  12/1/03 - 1/31/04, Amount: $128,477.  
 

 Problems Encountered and Remedial Action:  None. 
 
The Client Reference: Urim Ahmeti, Cognizant Technical Officer, USAID/Kosovo.  
Telephone:  (880) 2-885-550. E-mail uahmeti@usaid.gov.  Maureen Shauket, 
Contracting Officer, RCO, Budapest. Telephone: 381-38-243-673. E-mail:  
mashauket@usaid.gov. 

 
 Philippines/Energy and Clean Air (ECA) Program Assessment.  Contract No. AEP-I-

00-00-00023, Task Order No. 841, Period of Performance:  8/15/03 - 10/31/03, Amount: 
$200,000.  

 
Problems Encountered and Remedial Action:  No problems reported. 
 
The Client Reference: Rosario Calderon, Cognizant Technical Officer.  Telephone: 63-2-
552-9800.  E-mail: rcalderone@usaid.gov.  William Reynolds, Contracting Officer.  
Telephone:  63-2-552-9800.  E-mail:  wireynolds@usaid.gov. 

 
 Bolivia/Evaluation of Alternative Development (AD) Activities in the Chapare and 

Yungas Regions and Design of a Chapare Follow-On Activity.  Contract No. AEP-
I-00-00-00023-00, Task Order No. 844, Period of Performance:  9/22/03 - 12/22/03, 
Amount:  $272,398.  

 
Problems Encountered and Remedial Action:  A very challenging working environment 
required extraordinary staff diligence. 
 
The Client Reference: Peter Natiello, Cognizant Technical Officer.  Telephone: 591-2-
278-6445.  E-mail: lpnatiello@usaid.gov.  Clemence Bucher, Contracting Officer.   
Telephone: 591-2-278-6445.  E-mail: cbucher@usaid.gov. 
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 Azerbaijan/Assessment of the American International Health Alliance (AIHA) 
Program.  Contract No. AEP-I-000-00-00023-00, Task Order No. 842, Period of 
Performance:  9/23/03 - 11/23/03, Amount:  $55,900.  

 
Problems Encountered and Remedial Action:  Mission had questions on the first draft.  
The final report met with approval. 
 
The Client Reference: George Mataradze, Cognizant Technical Officer, USAID/Tblisi.  
Telephone: (995) 32-778540.  E-mail: gmataradze@usaid.gov.  Gary V. Kinney, 
Contracting Officer, RCO, Tbilisi.  Telephone: (995) 32-778540.   
 

 Philippines/Environmental Governance Program Evaluation.  Contract No. AEP-I-
00-00-0023, Task Order No. 840, Period of Performance:  8/15/03 - 10/19/03, Amount: 
$179,370.  

 
Problems Encountered and Remedial Action:  No problems.  Mission approval. 

 
The Client Reference:  Rosario Calderon, Cognizant Technical Officer.  Telephone: 63-
2-552-9800.  rcalderone@usaid.gov.  William Reynolds, Contracting Officer.  
Telephone:  3-2-522-9800.  E-Mail:  wireynolds@usaid.gov. 

 
 Angola/Evaluation of the USAID/OFDA Humanitarian Response.  Contract No. 

AEP-I-00-00-00023-00, Task Order No. 25, Period of Performance:  9/4/03 - 11/30/03, 
Amount: $129,649. 

 
Problems Encountered and Remedial Action:  No problems. 
 
The Client Reference: Gilbert Collins, Cognizant Technical Officer.  Telephone: (202) 
712-0981.  E-mail: gcollins@usaid.gov.  Michael Clark, Contracting Officer.  
Telephone: (202) 712-1323.  E-mail: mclark@usaid.gov. 

 
 Macedonia/Local Government Sector Assessment.  Contract No., Task Order No. 843, 

Period of Performance:  9/30/03 - 11/30/03, Amount:  $151,979.  
 

 Problems Encountered and Remedial Action:  No problems.  Mission approved. 
 

The Client Reference: Salja Afrodita, Technical Officer.  Telephone: (359) 91-117-211.  
E-mail: asalja@usaid.gov.  Bruce Gelband, Regional Contracting Officer (Budapest).  
Telephone: (361) 302-6300.  E-mail: bgelband@usaid.gov. 

 
 Thailand/Evaluation of the Kenan Institute Asia (KIAsia) Implementation of the 

USAID Accelerating Economic Recovery in Asia (AERA) Program.  Contract No. 
AEP-00-00-00023-00, Task Order No. 19, Period of Performance:  7/7/03 - 11/6/03, 
Amount: $111,666.  

  
Problems Encountered and Remedial Action:  No problems. CTO sent email of 
commendation. 
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The Client Reference:  Rebecca Maestri, Cognizant Technical Officer.  Telephone: (202) 
712-0405. Email:  rmaestri@usaid.gov.  Cherie Hunter, Contracting Officer.  Telephone: 
(202) 712-5006.  Email: chunter@usaid.gov. 

 
 Georgia/Mid-Term Evaluation of the Community Mobilization Initiative.  Contract 

No. AEP-00-00-00023-00, Task Order No. 835, Period of Performance:  5/22/03 -
7/11/03, Amount: $85,632.  
 
Problems Encountered and Remedial Action:  No problems reported.  CTO sent email 
of appreciation. 
 
The Client Reference: Khalid Khan, Cognizant Technical Officer, Office of Humanitarian 
Response, USAID/Georgia.  Telephone: (994) 12-990335.  Email: kkhan@usaid.gov.  
RCO Gary V. Kinney, Contracting Officer, Telephone: (995) 32-778540.  Email: 
gkinney@usaid.gov. 
 

 Bolivia/Assessment of the USAID Alternative Development (AD) Strategy.  Contract 
No. AEP-I-00-00-00023-00, Task Order No. 832, Period of Performance:  3/7/03 - 
5/31/03, Amount:  $167,499.  

  
Problems Encountered and Remedial Action:  The scope of work for this assignment 
was changed by the Mission several times, requiring continuing modification in the 
activities of our team in order to meet Mission requirements.  With a level of tolerance on 
both sides — and an excellent Team Leader — the final product was acceptable to all.  
Subsequently we were awarded a follow-on task order. 

 
 The Client Reference: Charles Hash, Cognizant Technical Officer.  Telephone: (591-2) 

278-6544.  Email: chash@usaid.gov.  Phillip Tresch, Contracting Officer.  Telephone: 
(591-2) 278-6544.  Email: ptresch@usaid.gov. 

 
 Egypt/Mid-term Evaluation of the NGO Service Center Activity.  Contract No. AEP-

I-00-00-00023-00, Task Order No. 833, Period of Performance: 5/12/03 - 6/24/03, 
Amount: $69,463.  
 
Problems Encountered and Remedial Action:  The Mission response to our team report 
was that aspects of it went beyond the scope of work.  We agreed and made the necessary 
revisions. 
 

 The Client Reference: Ms. Naglaa Mostafa, Cognizant Technical Officer, Office of 
Democracy and Governance, USAID/Egypt.  Telephone: (202) 522-7000.  Email:  
nmostafa@usaid.gov.  Cynthia Judge, Contracting Officer, USAID/Egypt. Telephone:  
(202) 522-7000.  Email: cjudge@usaid.gov. 

 
 Ecuador/Mid-Term Evaluation of the Ecuador Border Region Development 

Program.  Contract No. AEP-I-00-00-00023-00, Task Order No. 834, Period of 
Performance:  5/27/03 - 8/1/03, Amount:  $76,975. 
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Problems Encountered and Remedial Action:  No problems. 
 
The Client Reference: Edgar Guillen, Cognizant Technical Officer, EG&D, 
USAID/Quito.  Telephone: (593-2) 223-2100.  E-mail: eguillen@usaid.gov.  James 
Dunlap, RCO, Lima, Peru.  Telephone: (511) 618-1200.  E-mail:  jdunlap@usaid.gov. 
 

 Moldova/Identification of the Social and Economic Costs and Benefits of the 
Reintegration of Transnistria.  Contract No. AEP-OO-OO-00023-00, Task Order No. 
836, Period of Performance:  6/10/03 - 9/30/03, Amount: $162,161. 

  
Problems Encountered and Remedial Action:  The political situation regarding Moldova 
and its break-away region, Transnistria, caused difficulties for our team in moving from 
place to place.  But they persisted and we are able to get needed information despite the 
constraints.  The final report was highly praised by the Mission. 

  
The Client Reference: Mark Levinson, Cognizant Technical Officer.  Telephone:  3732-
237460. E-mail: mlevinson@usaid.gov. Bruce Gelband, Contracting Officer.  
Telephone:  380-44-462-5678.  E-mail:  bgelband@usaid.gov. 

 
 Macedonia/Assessment of the Civil Society Sector.  Contract No. AEP-OO-OO-00023-

00, Task Order No. 837, Period of Performance:  6/18/03 - 9/30/03, Amount: $99,532.  
  

Problems Encountered and Remedial Actions:  No problems. 
 
The Client Reference:  Kathy Stermer, Cognizant Technical Officer.  Telephone:  389-2-
380-446. E-mail:  oyeandel@usaid.gov.  Orion Yeandel, Contracting Officer.  
Telephone:  36-1-475-4626.  E-mail:  oyeandel@usaid.gov. 
 

 Kazakhstan & Kyrgyzstan/Evaluation of Fiscal Reform Program.  Contract No.  
AEP-I-00-00-00023-00, Task Order No. 838, Period of Performance:  7/14/03 - 8/29/03, 
Amount:  $104,828. 

  
Problems Encountered and Remedial Action:  No problems. 
The Client Reference: Lewis J. Tatem, Cognizant Technical Officer, Telephone: 7-3272-
507-612.  Email:  ltatem@usaid.gov.  John F. Lord, Contracting Officer, Telephone: 7-
3272-507-612.  Email:  jlord@usaid.gov. 

 
 Evaluation of the EdNet Project in Central Asia. Contract No. AEP-I-00-00-00023-

00, Task Order No. 831, Period of Performance:  3/5/03 - 5/10/03, Amount: $118,400.  
 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference:  Lewis J. Tatem, Cognizant Technical Officer  Telephone:  7-3272-

50-76-16 Email: itatem@usaid.gov.  John F. Lord, Contracting Officer.  Telephone: 7-
3272- 50-76-12  Email:  jlord@usaid.gov. 
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 Sudan/Facilitation of the Integrated Strategic Plan (ISP) Revision.  Contract No. 
AEP-I-00-00-00023-00, Task Order #825, Period of Performance:  1/7/03 - 3/31/03, 
Amount: $185,989. 

  
  Problems Encountered and Remedial Action:  None. 
 

The Client Reference:  Mr. James Walsh, Cognizant Technical Officer, 
REDSO/ESA/NPC Sudan Development Program Manager.  Telephone: (811) 255-2427.  
Email: jwalsh@usaid.gov.  Yves Kore, Contracting Officer.  Telephone: (811) 225-000.    

 
 Central Asian Republics (CAR)/Evaluation of the MBA Enterprise Corps 

Volunteer.  Contract No. AEP-I-00-00023-00, Task Order No. 826, Period of 
Performance:  1/21/03 - 2/24/03, Amount: $31,908.  

 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference:  Cognizant Technical Officer, [material to come] Mr. John F. 
 Lord, Contracting Officer.  Telephone: (811) 204-000. E-mail:  jlord@usaid.gov. 
 

 Europe & Eurasia Region/Evaluation of the Foundation for International 
Community Assistance (FINCA) Technical Assistance Hub Operations.  Contract 
No. AEP-I-00-00023-00, Task Order 14, Period of Performance:  1/17/03 - 3/15/03, 
Amount: $133,187.  

 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference: Mr. Thomas Morris, Cognizant Technical Officer, USAID. 

Telephone: (202) 712-5848.  E-mail:  tmorris@usaid.gov.  Mr. John Griffin, Contracting 
Officer.  Telephone: (202) 712-4663.  E-mail:  jgriffin@usaid.gov. 

 
 Jamaica/Evaluation of the Peace and Prosperity Project (PPP).  Contract No. AEP-I-

00-00-00023-00, Task Order No. 827, Period of Performance:  2/14/03 - 4/15/03, 
Amount:  $77,752.  

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Dorna Service, Cognizant Technical Officer.  Telephone:  (876) 
926-3645.  Email: dservice@usaid.gov.  Sunil Xavier, Contracting Officer.  Telephone: 
(809) 221-1100.  Email: sxavier@usaid.gov. 

 
 Jamaica/Evaluation of Strategic Objective One (SO1) and the New Economy 

Project.  Contract No. AEP-I-00-00-00023-00, Task Order No. 828, Period of 
Performance:  2/14/03 - 4/15/03, Amount:  $55,050.  

 
Problems Encountered and Remedial Action:  The Contractor Chief of Party of the 
major activity being evaluated initially was highly resistant to providing any materials or 
assistance to the Development Associates’ Team.  We contacted both the Mission and the 
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Washington headquarters of the organization to advise them of the situation.  A Vice 
President from the contractor firm visited Jamaica and advised the COP of his 
responsibilities.  Things improved rapidly after that but our team lost valuable time.   

 
Additional Note:  On September 15, 2002, exactly five months after the termination of 
the assignment, we received a message from the Mission’s CTO expressing 
dissatisfaction with the report.  This was our first indication that anything was amiss.  We 
offered to remedy the situation to the best of our ability and at our own cost, only to be 
told in a telephone conversation with the CTO that it was too late.  We responded with a 
point-by-point rebuttal that also was sent to the CTO of the Evaluation Services IQC. 
 
A Final Note:  After some elapsed time Mission staff recontacted us to say that they had 
no problems with the work that we had done and thanked us for our efforts on their 
behalf.  We remain in a state of wonder and confusion over this series of events but did 
not pursue the matter further. 

 
The Client Reference:  A.J. Wright, Cognizant Technical Officer.  Telephone:  (876) 925-
3645.  Email: awright@usaid.gov.  Sunil Xavier, Contracting Officer.  Telephone: (809) 
221-1100.  Email:  sxavier@usaid.gov. 

 
 Central Asian Republics/Evaluation of the Participant Training Project.  Contract 

No. AEP-I-00-00-00023-00, Task Order No. 809, Period of Performance:  2/18/03 - 
4/30/03, Amount:  $199,999. 

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Rabiga Baytokova, Cognizant Technical Officer.  Telephone: (7-
3272) 50-76-12/17.  Email: rbaytokova@usaod.gov.  John Lord, Contracting Officer.  E-
mail: jlord@usaid.gov. 

 
 Ukraine/Assessment of the Situation of Orphans and Street Children.  Contract No. 

AEP-I-00-00-00023-00, Task Order No. 830, Period of Performance:  2/27/03 - 4/25/03, 
Amount: $26,416.  

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Svetlana Podeyko, Cognizant Technical Officer.  Telephone:  (811) 
237-0000.  Email:  spodeyko@aol.com  Bruce Gelband, Contracts Officer.  Telephone: 
(811) 237-0000.  Email: bgelband@usaid.gov 

  
 Evaluation of the EdNet Project in Central Asia.  Contract No. AEP-I-00-00-00023-

00, Task Order No. 831, Period of Performance:  3/5/03 - 5/10/03, Amount: $118,400. 
 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Lewis J. Tatem, Cognizant Technical Officer.  Telephone:  7-3272-
50-76-16.  Email: itatem@usaid.gov.  John F. Lord, Contracting Officer.  Telephone:  7-
3272- 50-76-12, Email: jlord@usaid.gov. 
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 Assessment of the USAID Development Education Program Contract.  . No. AEP-I-

00-00-00023-00, Task Order No. 11, Period of Performance:  9/30/02 - 12/30/02, 
Amount:  $37,279.  

 
Problems Encountered and Remedial Action:  None.   

 
 The Client Reference:  Susan Saragi, Cognizant Technical Officer.  Telephone:  (202) 

712-1486.  E-mail:  ssaragi@usaid.gov.  Luis F. Garcia, Contract Agreement Officer.  
Telephone:  (202) 712-0426.  E-mail:  lgarcia@usaid.gov. 

 
 East Timor/OTI Program Evaluation.  Contract No. AEP-I-00-00-00023, Task Order 

No. 12, Period of Performance:  10/21/02 - 12/20/02, Amount:  $111,521.  
 
Problems Encountered and Remedial Action:  As a result of the Bali bombing our team 
was not allowed to travel to Indonesia as planned and was rerouted through Australia.  
Despite these and other logistical problems, the team was able to undertake its work 
successfully. 

 
 The Client Reference: Cressida Slote, Cognizant Technical Officer.  Telephone: (202) 

712-5417.  Email: cslote@usaid.gov.  Elaine Ely, Contracts Negotiator.  Telephone (202) 
712-4433.  Email: eely@usaid.gov. 

 
 Malawi/Evaluation of USAID's Strategic Objective One (Agriculture) Activities.  

Contract No. AEP-I-00-OO-00023-00, Task Order No. 823(a), Period of Performance:  
10/30/02 - 12/25/02, Amount: $243,977.  

 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference: Dickxie Kampani, Cognizant Technical Officer. Email: 

dcampani@usaid.gov.  Peter Kollar, Acquisitions Specialist.  Telephone: (09) 267-324-
449.  Email: pkollars@usaid.gov. 

 
 Bolivia/Evaluation of the Democratic Development and Citizen Participation 

(DCCP).  Contract No. AEP-I-00-00-0023-00, Task Order No. 823(b), Period of 
Performance:  10/24/02 - 12/15/02, Amount:  $108,076.  

 
Problems Encountered and Remedial Action:  A series of logistical and other problems 
resulted in rendering more difficult the process of providing the Mission with a 
satisfactory report.  Working amicably and closely with the Mission, Development 
Associates took remedial action that we believe resulted in a fully satisfactory product.  
The Mission gave Development Associates a follow-on contract. 

 
The Client Reference:  Nicole Tresch, Cognizant Technical Officer.  Telephone: (591) 
278-5758.  E-mail: ntresch@usaid.gov.  Betty Jo Santibanez, Contracting Officer. 
Telephone: (202) 712-1835.  E-mail: bsantibanez@usaid.gov. 
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 Panama/Evaluation of the Natural Resources Management (MARENA) Project.  
Contract No. AEP-I-000-00-000023-00, Task Order No. 824, Period of Performance:  
12/19/02 - 4/15/03, Amount: $92,420.  

 
 Problems Encountered and Remedial Actions:  Absence of key consultants — made it 

difficult to finalize report.  It ultimately was completed to the apparent satisfaction of the 
Mission. 

 
 The Client Reference: Rita Spadafora, Cognizant Technical Officer.  Telephone: (502) 2-

636-011.  E-mail:  rispadafora@usaid.gov.  Braden W. Enroth, Contracts Officer.  
Telephone: (502) 332-0202.  E-mail: brenroth@usaid.gov. 

 
 Philippines/Assessment of Centers of Local Governance in Sustaining GOLD 

Project Gains and Implementing the Barangay Justice System Project.  Contract 
No. AEP-I-00-00-00023-00, Task Order No. 821, Period of Performance:  10/1/02 - 
11/27/02, Amount:  $85,725.  

 
 Problems Encountered and Remedial Action:  The security situation in the Philippines 

and other Mission-generated factors required a major revision of the original scope of 
work.  Our Chief of Party, working on-site with a very competent Filipino staff, provided 
that revised SOW.  It was approved by the Mission.  Driven by security concerns, the 
new approach resulted in flying key informants to “safe” areas for interviews rather than 
the team going into the field.  The resulting information and report have been deemed of 
considerable use to the Mission. 

 
The Client Reference:  Mr. Napoleon de Sagun, Cognizant Technical Officer.  
Telephone: (632) 522-9848.  E-mail:  nsagun@usaid.gov.  Mr. William E. Reynolds, 
Contracting Officer.  Telephone:  (632) 521-4811.  E-mail:  wreynolds@usaid.gov. 

 
 Madagascar/Evaluation of the USAID Cyclone Recovery Program.  Contract No. 

AEP-I-00-00-0023-00, Task Order No. 819, Period of Performance:  9/9/02 - 10/25/02, 
Amount: $108,248. 

 
 Problems Encountered and Remedial Action:  The team had some initial problems with 

travel arrangements to and within Madagascar but persevered.  Our CTO on this 
assignment has written our Team Leader the following:  “Congratulations on weathering 
the storm and coming out of it in the fine shape.  A tough job very well done.” 

 
The Client Reference:  Mr. David Soroko, Cognizant Technical Officer, 222-254-89, E-
mail: dsoroko@usaid.gov.  Mr. Martin Napper, Contracting Officer, 222-254-89, E-
mail:  mnapper@usaid.gov. 
 

 Ukraine/Developing a Results Framework and Performance Monitoring Plan for 
USAID Social Sector Activities.  Contract No. AEP-00-00-00023-00, Task Order No. 
818, Period of Performance:  9/9/02 - 11/30/02, Amount:  $61,699. 

  
 Problems Encountered and Remedial Action:  None. 
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 The Client Reference:  Cognizant Technical Officer, Olena Radiziyevska, Telephone: 
(380) 44-462-5678.  E-mail: oradziyevska@usaid.gov.  Donella Russell, Contracts 
Officer, USAID/Kiev.  Telephone: (380) 44-462-5678.  E-mail: drussell@usaid.gov. 

 
 Final Evaluation of OTI's Program in Serbia-Montenegro.  Contract No. AEP-00-

00-00023-00, Task Order No. 10, Period of Performance:  9/26/02 - 10/31/02, Amount: 
$119,538. 

  
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Sara Brewer, Cognizant Technical Officer, Telephone: (202) 712-
5062.  E-mail: sbrewer@usaid.gov.  Rosella Marshall, Contracting Officer, E-mail: 
rmarshall@usaid.gov. 

 
 Indonesia:  Evaluation of Two Economic Growth Activities.  Contract No. OUT 

AEP-817-00-00023-00, Task Order No 817, Period of Performance: 7/12/02 - 9/5/02, 
Amount:  $85,911. 

  
 Problems Encountered and Remedial Action:  Despite both expatriate members of the 

Development Associates’ team being experienced at working in Indonesia, they found it 
difficult to obtain documents and personal interviews they believed important to their 
inquiry.  They ultimately were forced to conduct telephone interviews with some 
respondents. 

 
The Client Reference: Thomas M. Stephens, Contracting Officer, USAID/Indonesia.  
Telephone: (62-21) 3435-9497. E-mail: tstephens@usaid.gov. Quan Xuan Dinh, 
Cognizant Technical Officer.  E-mail:  dihn@usaid.gov. 

 
 Evaluation of the Sudan Transitional Assistance for Rehabilitation (STAR) 

Program. Contract No. AEP-I-00-00-00023-00, Task Order No. 815, Period of 
Performance:  5/29/02 - 7/29/02, Amount:  $342,507. 

 
 Problems Encountered and Remedial Action:  Because of U.S. legal restrictions on 

activities regarding Sudan, the award of the task order was considerably delayed.  As a 
result, USAID made an award on the basis of the best proposal but was open to major 
changes in team composition.  Having been selected, we were compelled to change most 
of the team because original members no longer were available.  Our proposed new team 
members, including Team Leader, were approved by USAID and undertook the work  
very successfully. 

 
 The Client Reference: Flynn Fuller, Technical Officer.   Telephone: (254) 2-862-400.  E-

mail:  ffuller@usaid.gov.  Yvette M. Feurtado, Contracting Officer, RCO.  Telephone:  
(254) 2-862-400.  E-mail: yfeurtado@usaid.gov. 

 
 Indonesia/Evaluation of Statistical Assistance to the Government.  Contract No. UT-

AEP-I-813-00-00023-00, Task Order No. 813, Period of Performance:  5/1/02 - 6/7/02, 
Amount:  $68,220. 
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Problems Encountered and Remedial Action:  None. 
 
The Client Reference: Mohamad Rum Ali, Cognizant Technical Officer, Office of  
Economic Growth, USAID/Indonesia, Thomas M. Stephens, Contracting Officer, Office 
of Finance, USAID/Indonesia, Telephone: (8) 386-0000. Email:  mrumali@usaid.gov. 
 

 Indonesia/Evaluation of IRIS Project Assistance to Improved University 
Collaboration and to Parliamentary Assistance.  Contract No. AEP-I-00-00-00023-00, 
Task Order No. 814, Period of Performance:  6/6/02 - 7/25/02, Amount:  $138,202. 

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: James Hope, Cognizant Technical Officer, USAID/Jakarta.  
Telephone: (62-21) 3435-9000.  E-mail:  jhope@usaid.gov.  Thomas Stevens, Contracting 
Officer.  Telephone:  (62-21) 3435-9000.  E-mail: tstevens@usaid.gov. 

 
 Evaluation of USAID/Kenya's Bombing Response Program.  Contract No. AEP-I-

00-00-00023-00, Task Order No. 816, Period of Performance:  6/21/02 - 8/21/02, 
Amount:  $139,388. 

 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference: Shannon Lovgren, Cognizant Technical Officer.   Telephone: (254) 

862-400.  E-mail: slovgren@usaid.gov.  Yvette M. Feurtado, Contracting Officer.  
Telephone: (254) 862-400.  E-mail: yfeurtado@usaid.gov. 

 
 Macedonia/Evaluation of the Local Government Reform Project.   Contract No. 

AEP-I-00-00-00023-00, Task Order No. 812, Period of Performance:  2/18/02 - 5/31/02, 
Amount:  $137,243. 

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Afrodita Salja,Cognizant Technical Officer, Skopje.  Telephone: 
(359) 91-117-211.  E-mail: asalja@usaid.gov.  Catherine Mallay, Regional Contracting 
Officer, Budapest.  Telephone: (361) 302-6300, E-mail:cmallay@usaid.gov. 

 
 REDSO/ESA Regional Gender Impact Assessment.  Contract No. AEP-I-00-00-

00023-00, Task Order No. 803, Period of Performance:  8/15/01 - 8/31/02, Amount:  
$185,735. 

 
 Problems Encountered and Remedial Action:  As a result of the events of September 11, 

REDSO/ESA rescheduled the field work for 2002.  Because of the delay we lost our 
Chief of Party but were able to find a highly qualified replacement rapidly.  The team left 
for the field activities in early January.  The report was completed satisfactorily and a 
workshop held.  The contract was extended to compensate for the delayed start. 
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The Client Reference:  Wanjiku Muhato, Technical Officer, USAID/REDSO/ESA, 
Nairobi, Kenya. Telephone: 254-2-751613. Fax: 254-2-86-0949. E-mail: 
wmuhato@usaid.gov. Tadeusz Findeisen, Contract Officer, USAID/REDSO/ESA, 
Nairobi, Kenya. Telephone: 254-2-751613. Fax: 254-2-86-0949. E-mail: 
tfindeisen@usaid.gov. 

 
 The U.S.-Asia Environmental Program Evaluation.  Contract No. AEP-I-00-00-

00023-00, Task Order No. 05, Period of Performance:  3/26/02 - 5/30/02, Amount:  
$127,775. 
 
Problems Encountered and Remedial Action:  Because of controversy within USAID 
itself about the future of the AEP program, no report, favorable or unfavorable, would 
have pleased everyone.  The Development Associates team provided its honest appraisal. 
The CTO for the Task Order has expressed his satisfaction with the team’s effort and its 
report. 
 
The Client Reference: John Wilson, CTO, ANE Bureau.   Telephone: (202) 712-4633.  E-
mail: jwilson2usaid.gov.  Charles Mosby, Contact Negotiator. Telephone: (202) 712-
0832.  E-mail: cmosby@usaid.gov. 

 
 Macedonia/Evaluation of the Democracy Network (DemNet) Program.  Contract 

No. AEP-I-00-00-00023-00, Task Order No. 805, Period of Performance:  6/11/01 – 
1/30/02, Amount:  $55,323. 

 
 Problems Encountered and Remedial Action:  Because of armed conflict in Macedonia, 

the field work for the assignment was postponed.  As a result of the delay we lost our 
proposed evaluation specialist for the assignment and were required to replace him.  This 
was done rapidly.  The Mission approved our new candidate and he completed the field 
work and the report was accepted by the Mission. 

 
 The Client Reference:  Ms. Kathy Stermer, Cognizant Technical Officer.  E-mail: 

kstermer@usaid.gov Riana Napitupulu, Contracts Negotiator.  Telephone: (361) 269-
5893.  E-mail: rnapitupulu@usaid. gov. 

 
 Georgia/Energy Sector Evaluation.  Contract No. AEP-I-OO-00023-00, Task Order 

No. 806, Period of Performance:  6/29/01 - 9/7/01, Amount:  $95,713. 
 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Peter Argo, Cognizant Technical Officer, USAID/Yerevan. 
Telephone:  (374) 1-151955. Fax:  (374) 2-151131. E-mail: pargo@usaid.gov.  Carlton 
M. Bennett, Regional Contracting Officer, USAID/Yerevan.  Telephone: (374) 1-151955. 
Fax:  (374) 2-151131.  E-mail:  cbennett@usaid.gov. 
 

 Caucasus Regional Credit Evaluation. Contract No. AEP-I-OO-OO-OOO23-00, 
Evaluation IQC, Task Order No. 808, Period of Performance: 6/29/01 - 9/12/01, 
Amount:  $181,806. 
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 Problems Encountered and Remedial Action:  As a result of illness, one evaluation team 

member withdrew in mid-assignment.  Development Associates itself paid the airfare to 
send a highly-qualified replacement to finish the work. 

 
The Client Reference: Gerald Anderson, Cognizant Technical Officer, Caucasus Mission. 
Telephone: 995 32-77-85-40. Fax:  995-32-001-013.  E-mail: ganderson@usaid.gov.  
Valeri Elizbarashvili, Contracting Officer.  Caucasus Mission.  Telephone: 995-32 922-
547.  Fax:  995-32-001-013.  E-mail:  valizbarashvili@usaid.gov. 
 

 Ukraine/Evaluation of Energy Efficiency Activities.  Contract No. AEP-I-00-00-
00023-00, Task Order No. 807, Period of Performance:  8/4/01 - 10/31/01, Amount:  
$95,663. 

 
 Problems Encountered and Remedial Action:  None. 

 
The Client Reference: Tatiana Kornilova, Technical Officer, USAID/Ukraine, Kiev, 
Ukraine.  Telephone: (380) 44-462-5678/79/80/81.  Fax:  (380) 44-462-5834. E-mail: 
tkornilova@usaid.gov. Bruce Gelband, Contracting Officer, USAID/Ukraine Kiev, 
Ukraine. Telephone: (380) 44-462-5678. Fax: (380) 44-462-5834. E-mail: 
bgelband@usaid.gov. 

 
 Ukraine/Assessment of Sustainability of Municipal Training Resources.  Contract 

No. OUT-AEP-I-809-00-00023-00, Task Order No. 809, Period of Performance:  8/15/01 
- 11/30/01, Amount:  $134,973. 
 
Problems Encountered and Remedial Action:  None. 
 
The Client Reference: Mr. Ulian Bilotkach, Technical Officer.  Telephone: (380) 44-462-
5678. Fax:  (380) 44-462-5834. E-mail: ubilotkach@usaid.gov.  Ms. Donella J. Russell. 
Telephone:  (380) 44-462-5678.  Fax: (380) 44-462-5834.   
 

 Zimbabwe/Evaluation and Close-out of the Private Sector Investment Program. 
Contract  No. AEP-I-00-00-00023-00, Task Order 811, Period of Performance:  8/17/01 
- 10/26/01, Amount:  $81,532. 

 
 Problems Encountered and Remedial Action:  None. 
 

The Client Reference: Sarah Bishop, Technical Officer, USAID/Harare.  Telephone: 
(263) 4-720-757. Fax: (263) 4-722-418. Email: sbishop@usaid.gov.  Martin Napper, 
Contract Officer, Regional Contracting Office.  Telephone: (267) 324-449.  Fax: (267) 
324-486.  Email: mnapper@usaid.gov. 
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 Russia/Evaluation of the Assistance to Russian Orphans Program.  Contract No. 
AEP-I-OO-0-0-00023-00, Task Order No. 810, Period of Performance:  9/21/01 - 
11/7/01, Amount:  $111,680. 

 
 Problems Encountered and Remedial Action:  None. 
 
 The Client Reference: Kerry Pelzman, CTO, Office of Social Restructuring, 

USAID/Moscow.   Telephone: (7-095) 956-4281.  E-mail: kpelzman@usaid.gov.  Gary 
Juste, Contracting Officer, USAID/Moscow.  Telephone: (7-095) 956-4281.  E-mail: 
gjuste@usaid.gov. 

 
 Ukraine/Assessment of the Regional Community Humanitarian Assistance Program 

(CHAP).  Contract No. AEP-I-00-00-00023-00, Task Order No. 800, Period of 
Performance:  2/2/2001 - 4/13/2001, Amount:  $93,173. 

 
Problems Encountered and Remedial Action:  Because of circumstances beyond their 
control, the team was not able to visit Belarus as envisioned in the original SOW.  
Through telephonic interviews, however, they were able to receive a substantial amount 
of information on the program in Belarus. 
 
The Client Reference:  Bruce Gelband, Contracting Officer, Telephone:  (380-44) 462-
5678. Fax: (380-44) 462-5904. E-mail:  bgelband@usaid.gov.  Konstantin Yakubenko, 
Cognizant Technical Officer, Telephone:  (380-44- 462-5678.  Fax:  (380-44) 462-5904.  

 
 Ukraine/Evaluation of the Banking Sector.  Contract No. AEP-I-00-00-00023-00, 

Task Order No. 801, Period of Performance:  2/20/2001 - 4/13/01, Amount:  $76,648. 
 
Problems Encountered and Remedial Action:  None. 
 
The Client Reference: Boris Van Hoffmann, Technical Officer, USAID/Kiev.  Telephone: 
380-44-462-5678. Fax:  380-44-462-5834.  E-mail: bvonhoffmann@usaid.gov.  Bruce 
Gelband, Contracting Officer.  Telephone:  380-44-462-5678.  Fax:  380-44-462-5834.  

 
 Evaluation of the Institutional Strengthening and Grant-Making (ISGM) Program 

of the Horn of Africa Support Project (HASP).  Contract No. AEP-I-00-00023-00, 
Task Order No. 802, Period of Performance:  3/6/01 - 4/14/01, Amount:  $113,893. 

 
 Problems Encountered and Remedial Action:  None. 

 
The Client Reference:  Ms. Natalie J. Thunberg, RCO, Contracting Officer.  Telephone: 
(254-2)860-400/2.  Ext. 2256.  E-mail: nthunberg@usaid.gov.  Mr. Yves Kore, 
REDSO/ESA. Technical Officer. Telephone: (254-2) 862-400. E-mail: ykore@usaid.gov. 
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 Ghana/Evaluation of the Natural Resource Conservation & Historic Preservation 
Project.  Contract No. AEP-I-00-00-00023-00, Task Order No. 803, Evaluation IQC, 
Period of Performance:  5/4/01 - 6/16/01, Amount:  $140,332. 

 
 Problems Encountered and Remedial Action:  None.  
 
 The Client Reference:  Fenton Sands, D/TAPSO, USAID/GHANA.  Telephone:  233-21-

231938.  E-mail:  fsands@usaid.gov.  David Wobil, Contracts Negotiator.  Telephone: 
233-21-231936.  E-mail: dwobil@usaid.gov. 
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